
FDPP form 6‐ Trust Fund Utilization 
CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

FOR THE IST  QUARTER, CY  2019
Province, City or Municipality of Zarraga
Program or Project  Location  Total Cost  Date Started Target   No. Of  Remarks

Completion Da % of CompletioTotal Cost incured date Extensionif any

1.DOH ‐CHD‐CHT Zarraga Iloilo 192,000.00      12/4/2015 On Going  82.07% 157,589.00 On Going 
2.DOTSvice of CCT Areas Zarraga Iloilo 200,000.00      3/3/2015 On Going  99.96% 199,923.50            On Going 
3.Organic Swine /Native Chicken Zarraga Iloilo 500,000.00      4/18/2015 On Going  59.98% 299,940.00            On Going 
4.DA‐Goat Prod & Carabao Zarraga Iloilo 1,080,000.00   3/20/2015 On Going  63.09% 681,456.00            On Going 
5.Organic Techno Demo& Learning Ctr. Zarraga Iloilo 1,000,000.00   6/11/2015 On Going  89.70% 897,059.39            On Going 
6.DSWD SLP ‐Fin. Asst Small Skill Training  Zarraga Iloilo 4,805,329.70   7/15/2016 On Going  95.75% 4,601,115.70         On Going 
7.Water Sanitatiion MLGP Zarraga Iloilo 100,000.00      7/7/2016 On Going  99.96% 99,960.00              On Going 
8.DENR,Penro maintenance of manggroves Zarraga Iloilo 55,000.00         2/1/2017 not yet im 0.00% ‐                          not yet imp.
9.DA Techno Demo  Zarraga Iloilo 1,500,000.00   3/2/2017 On Going  53.97% 809,614.10            On Going 
10.DOH Inpectious Decease Zarraga Iloilo 300,000.00      11/9/2017 On Going  99.84% 299,520.00            On Going 
11.DA Program Pump Irrig System (PISOS) Zarraga Iloilo 2,160,000.00   12/1/2017 On Going  83.13% 1,795,728.00         On Going 
12. Prov Sigangao Elem Sch (Fence)  Zarraga Iloilo 200,000.00      12/13/2017 On Going  99.60% 199,208.61            On Going 
13.Prov Tubigan Elem Sch(Rehab) Zarraga Iloilo 250,000.00      12/13/2017 On Going  99.88% 249,716.50            completed
14.DILG Ray 3 Zarraga Iloilo 2,615,000.00   1/22/2018 On Going  99.85% 2,611,324.30         completed
15. Prov. Rehab DBJHS (HE) Zarraga Iloilo 250,000.00      3/9/2018 not yet im 0.00% ‐                          not yet imp.
16. Prov. MPL Sch Stage Jal E S  Zarraga Iloilo 500,000.00      3/9/2018 On Going  99.84% 499,202.76            On Going 
17. Prov. Rehab. Brgy Malunang  Zarraga Iloilo 300,000.00      5/3/2018 On Going  1.05% 3,150.00                On Going 
18.EMB 6,Facility and Purchase of SWSF Zarraga Iloilo 427,500.00      5/4/2018 On Going  99.71% 426,270.37            On Going 
19.DILG AM  Zarraga Iloilo 8,387,040.00   5/4/2018 completed 100.00% 8,387,040.00         completed
20. Prov. Pasalubong Center Zarraga Iloilo 1,500,000.00   6/22/2018 On Going  91.75% 1,376,319.50         On Going 
21.Prov. Rehab of 21Brgy Roads Zarraga Iloilo 2,238,200.00   5/3/2018 On Going  58.32% 1,305,241.99         On Going 
22. Prov.Const. Of Talipapa  Zarraga Iloilo 1,380,690.00   6/14/2018 On Going  68.33% 943,406.00            On Going 
23. Prov. Const. of Drainage system Zarraga Iloilo 69,310.00         6/14/2018 On Going  96.81% 67,100.00              On Going 
24. Senior Citizen Center Zarraga Iloilo 500,000.00      10/00/2018 On Going  74.56% 372,826.00            On Going 
25. Prov FMR Talibong Zarraga Iloilo 5,000,000.00   11/28/2018 On Going  67.57% 3,378,858.55         On Going 
26. DILG SGLG  Zarraga Iloilo 3,200,000.00   12/5/2018 not yet im 0.00% ‐                          not yet imp.
27.Prov Drainage System of ZCES  Zarraga Iloilo 800,000.00      12/17/2018 On Going  1.79% 14,300.00              On Going 
28.Prov Socio Cultural  Zarraga Iloilo 188,000.00      1/9/2019 completed 100.00% 188,000.00            completed
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